

CBC work plan 2022

Project Group for Intosai Workstream on Guides and Occasional papers (SAI KENYA)

Annual progress report (August 2022)

Key to progress indicator colours

	Initiatives / projects on schedule
	Initiatives / projects behind schedule
	Delayed owing to reasons beyond WS control
	Serious difficulties being experienced
	Not yet scheduled to start
	Initiatives / projects completed

Strategic objectives As per SP 2017-2022	Strategies and initiatives As per SP 2017-2022	Performance/progress indicators	Progress, key actions, risks
Share capacity development insights and ensure responsiveness to SAI needs through, for example, communities of practice	Identify areas where new guides may be needed and develop a strategy to encourage SAIs to volunteer to take up the responsibility of developing new guides	New areas identified and guides developed	The project is behind schedule Key next step/action items To commence drafting a strategy to identify new areas and popularize the guides. The draft will be shared and discussed with members of the Workstream
	Revise the guide on Human Resource	Revised HR Manual	Project on Schedule to completion
	Identify guides which need updating and proactively encourage SAIs to volunteer to take up the responsibility of updating the guides	Guides updated	Had identified the revision of HR guide in to be up- dated in with the help of TFIAP Key next step/action items Initial planning flagged for the end of 2020, with work commencing in 2021
	Develop strategies to encourage SAIs to contribute blogs	Blogs produced and downloaded in the website	Five blogs have been produced and downloaded in the website in the last one year. Key next step/action items To popularize the blogs and increase their reach and impact