

CBC work plan 2017
Communication with Stakeholders
(South Africa and Sweden)
Annual progress report (as at 31 August 2017)

Key to progress indicator colours

	Initiatives / projects on schedule
	Initiatives / projects behind schedule
	Delayed owing to reasons beyond WS control
	Serious difficulties being experienced
	Not yet scheduled to start
	Initiatives / projects completed

Strategic objective (as per SP 2017-22)	Strategies & initiatives (as per SP 2017-22)	Performance / progress indicator	Progress, key action items, risks
<p>Engage strategically with the wider international development community in the interest of SAI capacity development.</p> <p>[INTOSAI STRATEGIC GOAL 2: CAPACITY DEVELOPMENT – Strategic Objective 2.5]</p>	<p>Strategically engage with the international development community platforms in order to promote the capacity development needs of SAIs, while emphasizing SAI benefits and value</p> <p>[KEY STRATEGIES TO ACHIEVE GOAL 2 AND STRATEGIC OBJECTIVES - #2]</p>	<p>Relevant platforms for appropriate engagements are accessed in order to promote SAI capacity development needs, and create appreciation and understanding for SAI benefits and value</p>	<p><u>Progress to date:</u></p> <ol style="list-style-type: none"> Since the last CBC meeting the CBC Chair participated in two international platforms where promotion of SAI capacity development needs was possible¹. The development community has been identified as a target audience for communication by the CBC leadership in the SAI PMF Communication Strategy to be approved by the CBC SC on 20 September this year. <p><u>Key next steps / action items:</u></p> <ol style="list-style-type: none"> Development and roll out of a SAI PMF communication action plan following the adoption of the communication strategy. Participation in the 40 year celebration of the Lima Declaration, in Lima, Peru. Update the CBC risk-based stakeholder map. <p><u>Key risks:</u></p> <ol style="list-style-type: none"> Availability of CBC leadership given their principal responsibilities, and the time and cost of international travel. <i>Mitigating action:</i> Engagements will be planned to coincide with other international engagements; coupled with the use of video clips where possible. There are multiple actors representing INTOSAI on the international scene and who may get into the capacity development arena. <i>Mitigating action:</i> Regular communication and effective coordination with the IDI, Gneeral Secretariat and other goal committees.

¹ (i) Inauguration of the Escuela Nacional de Control in Lima, Peru (February 2017), and (ii) the SAI Leadership and Stakeholder Meeting at UNDESA in New York (July 2017).