

CBC work plan 2017

Working Group on the future of the CBC Guides and Occasional Papers (SAI United Kingdom)

Annual progress report (as at 31 August 2017)

	Initiatives / projects on schedule
	Initiatives / projects behind schedule
	Delayed owing to reasons beyond WS control
	Serious difficulties being experienced
	Not yet scheduled to start
	Initiatives / projects completed

Strategic objective (as per SP 2017-22)	Strategies & initiatives (as per SP 2017-22)	Performance / progress indicator	Progress, key action items, risks
<p>Share capacity development insights and ensure responsiveness to SAI needs through, for example, communities of practice.</p> <p>[INTOSAI STRATEGIC GOAL 2: CAPACITY DEVELOPMENT – Strategic Objective 2.4]</p>	<p>Share knowledge and experiences in the field of capacity development through, for example, the CBC website, the International Journal of Government Auditing, occasional papers, and international conferences.</p> <p>[KEY STRATEGIES TO ACHIEVE GOAL 2 AND STRATEGIC OBJECTIVES - #5]</p>	<p>5 guides updated to schedule, with website statistics / stakeholder feedback indicating the revised guides are being used and of value to the SAI community</p>	<p><u>Progress to date:</u></p> <ul style="list-style-type: none"> Plan to update 5 of 11 guides agreed at CBC annual meeting (2016), on track as follows: <ol style="list-style-type: none"> Building Capacity in SAIs (2017) – <i>most downloaded document</i> Use and impact of audit reports (2018) Human Resource management for SAIs (2019) Peer review guide and checklist (2020) Managing Information and Communication Technology (2021) Update of the first guide, '<i>Building capacity in SAIs</i>' is in progress. Work performed by an external consultant. <p><u>Key next steps / action items:</u></p> <ol style="list-style-type: none"> Finalize update of Guide 1 – NB need comments Agree responsibility for updating guide 2 – '<i>Use and impact of audit reports</i>'. Identify if there are any areas where a new guide needs to be produced. Confirm continued need for the working group <p><u>Key risk(s):</u></p> <ol style="list-style-type: none"> <i>Updated guides are not used, or perceived as irrelevant.</i> <u>Mitigating action:</u> (a) Consultation with a cross-section of stakeholders as part of the update process (b) Monitor website statistics / stakeholder feedback post publication. <i>No volunteers to update the guides.</i> <u>Mitigating action:</u> (a) Canvass SAIs involved in the CBC to gauge interest. (b) Consider outsourcing.