

High level work plan of the Task Force on INTOSAI Auditor Professionalisation (TFIAP)

For the period 2020-22

TFIAP (1 of 3)



Initiative / activity planned	Link to CBC strategy	
A. Development of INTOSAI professional pronouncements on auditor competence	Strategic objective 2.2, and key strategy 1	
Performance / progress indicator	Start and end dates	Funding source
1. Clarification of project scope, drafting conventions and related matters	Current to Dec 2019	TFIAP members, plus CBC budget (supplemented by INTOSAI surplus)
2. Development and submission of project proposal to FIPP	Oct 2019 to Mar 2020	
2. Liaison with FIPP, and approval by FIPP of proposal	Apr 2020 to Jul 2020	
3. Development of 1 st draft pronouncements	Aug 2020 to Dec 2021	
4. Exposure of final draft framework	Jan 2022 to Apr 2022	
5. Finalisation for INCOSAI	May 2022 to INCOSAI	

TFIAP (2 of 3)



Initiative / activity planned	Link to CBC strategy	
B. Development of competency profiles for positions outside audit that remain critical for professionalisation efforts	Continuation of work on competency frameworks in previous periods, IRCP and IDI feedback / requests	
Performance / progress indicator	Start and end dates	Funding source
1. Research on availability of profiles identified by TFIAP in 2019	Jan 2020 to Jun 2020	TFIAP members, plus CBC budget (supplemented by INTOSAI surplus)
2. Rework of existing profiles / development of new profiles	Jul 2020 – Sep 2021	
3. Exposure of new frameworks (non-IFPP deliverable)	Oct 2021 – Jan 2022	
4. Finalisation for INCOSAI	Feb 2022 – INCOSAI	

TFIAP (3 of 3)



Initiative / activity planned	Link to CBC strategy	
C. Revision of CBC guide on HR practices	As per commitment to revise guide and 2018 CBC decision	
Performance / progress indicator	Start and end dates	Funding source
1. Confirm project parameters and contract with potential regional partners	Jan 2020 to Jun 2020	TFIAP members, plus CBC budget (supplemented by INTOSAI surplus)
2. Develop / rework guide	Jul 2020 to Oct 2021	
3. Exposure of updated guide	Nov 2021 to Mar 2022	
4. Finalisation for INCOSAI	Mar 2022 to INCOSAI	