

*CBC work plan*

Workstream on Audit of Donor Funds (NAO Sweden)

**Annual progress report (June 2023)**

	Initiatives / projects on schedule
	Initiatives / projects behind schedule
	Delayed owing to reasons beyond control
	Serious difficulties being experienced
	Not yet scheduled to start
	Initiatives / projects completed

Strategic objective	Strategies & initiatives	Performance / progress indicator	Progress, key action items, risks
<p>Strengthen structured INTOSAI professional development as an anchor for professional capacity development and potential INTOSAI auditor professionalisation</p>	<p>Engaging with donors and SAls to identify good practice</p>		<p>Overall objective: that SAls and donors make informed choices when engaging in the audit of donor funds, while safeguarding SAls' independence and respecting their national mandate.</p> <p>Progress to date:</p> <ul style="list-style-type: none"> <li><u>There has been delays due to lack of staffing. A new project manager was only appointed in October 2022.</u></li> <li>Initial interviewing and document studies, but no output.</li> </ul> <p>Key next steps / action items:</p> <ul style="list-style-type: none"> <li>Continued interviewing and document studies. Documentation of results.</li> <li>Consider/decide on questionnaire to Audit community.</li> </ul> <p>Key risks:</p> <ul style="list-style-type: none"> <li>Loss of momentum/interest, due to delays and re-start.</li> <li>Limited interest in the issue by SAls and donors, leading to limited impact of initiative.</li> </ul>

Strategic objective	Strategies & initiatives	Performance / progress indicator	Progress, key action items, risks
<p>Strengthen structured INTOSAI professional development as an anchor for professional capacity development and potential INTOSAI auditor professionalisation</p>	<p>Sharing information, knowledge and experience about the benefits and challenges of SAIs audits of donor funds, 2023. 2024, 2025</p>		<p><b>Progress to date:</b> Participation on one knowledge sharing event (World Bank on Risk Based Audit, Jordan)  <b>Key next steps / action items:</b> Identification of relevant forums and arenas  <b>Key risks:</b> Access?</p>
	<p>Encouraging application of good and sustainable practice in the SAI and donor communities.</p>		<p>Progress to date: None</p> <p>Key next step:</p> <ul style="list-style-type: none"> <li>• Finding suitable form for dissemination of results after the workstream is dissolved</li> <li>• Identification of forums and arenas for advocacy</li> </ul> <p>Key risks:</p>