

Task Force on Citizen Participation and Civil Society Engagement work plan 2023-2025

INTOSAI will support SAIs in developing their capacity to maximize the value and benefit they bring to society by promoting the development of their professional capacities and capabilities. With an ambition to “leave no one behind,” Goal 2 informs INTOSAI decision-making on sustainable SAI capacity development in support of all INTOSAI members.

Goal 2 Strategic Objective	Workstream objective	Initiatives (timed)	Indicators	Risk assessment
2.2. Strategically partner, inside and outside INTOSAI, in support of DSAI professionalism, auditor professionalization, and SAIs’ ability to sustainably meet future challenges 2.3 Share capacity development insights and practices and facilitate dialogue on capacity development challenges and opportunities.	1. Compilation of initiatives, ideas, experiences, practices, studies, research, and identification of key stakeholders in the work of SAIs.	1.1 Development and dissemination of the Information Gathering Form (Members). (Sep 2023)	<ul style="list-style-type: none"> Information Gathering Form developed and disseminated. 	<ul style="list-style-type: none"> Limited interest in sharing experiences with the workstream resulting in low response to survey. Limited interest by identified stakeholders in partnerships.
		1.2 Development and dissemination of Information Gathering Form (Non-Members). (Sep 2023)	<ul style="list-style-type: none"> Information Gathering Form developed and disseminated. 	
		1.3. Development and implementation of Information Gathering Procedure - Stakeholders, generated by academia, stakeholders, and other organisations. (Aug-Sep 2025)	<ul style="list-style-type: none"> Information Gathering Form developed and disseminated. 	
		1.4 Mapping of key stakeholders as potential partners. (Aug-Sep 2025)	<ul style="list-style-type: none"> Results of mapping. 	
		1.5 Promotion of partnerships with identified key stakeholders. (Recurring annually)	<ul style="list-style-type: none"> Report on promotion activities with stakeholders. 	

2.3 Share capacity development insights and practices and facilitate dialogue on capacity development challenges and opportunities.

2. Systematisation of experiences in citizen participation and/or civil society engagement in the work of SAIs.

2.1 Systematisation of information collected from Members SAIs through the Information Gathering Form (Members). (Dec 2023)

- Systematized survey results.

- Technical difficulties in the implementation of website.

2.2 Systematisation of information collected from Non-members SAIs through the Information Gathering Form (Non-Members). (Dec 2023)

- Systematized survey results.

2.3 Systematisation of information gathered from External Stakeholders through the Information Gathering Procedure - Stakeholders. (Aug - Sep 2025)

- Systematized survey results.

2.4. Create a web portal for citizen participation and civil society engagement. (September 2025)

- Website operational.

2.5 Upload collected and systematised information to the web portal on citizen participation and civil society engagement. (September 2025)

- Information uploaded to website.

3. Dissemination of systematised experiences in citizen participation and/or civil society engagement in the work of SAIs.

3.1 Organizing Webinars. (Recurring annually)

- 1 webinar per calendar year.

- Limited interest in sharing experiences with the workstream resulting in low participation by SAIs as speakers in webinars or low contribution of articles to newsletter or the INTOSAI Journal.

3.2 Promotion of SAI-citizen engagement and/or cooperation with civil society. (Recurring annually)

- Report of activities carried out for the promotion of SAI-citizen engagement and/or cooperation with civil society.

3.3 Contribution of articles to the INTOSAI Journal. (Recurring annually)

- 1 article contributed to the INTOSAI Journal per calendar year.

3.4 Produce Newsletters. (Recurring annually)

- 1 newsletter produced every calendar year.

		3.5 Launch of the website in dashboard format. (September 2025)	<ul style="list-style-type: none"> Website launched. 	
		3.6 Creation of a community of practice for members of the Task Force. (September 2025)	<ul style="list-style-type: none"> Community of practice created. 	
		3.7 Communicate to INTOSAI Regional Organisations about Task Force events. (Recurring annually)	<ul style="list-style-type: none"> Report of communication activities. 	
2.1 Promote, facilitate and implement INTOSAI-wide initiatives in support of SAI capacity development needs.	4. Undertake INTOSAI-wide Capacity building activities in citizen participation and/or civil society engagement in support of SAI Capacity Development.	4.1 Development of self-instructional MOOC on citizen participation and civil society engagement. (Nov-Dec 2025)	<ul style="list-style-type: none"> Materials for the self-instructional MOOC on citizen participation and civil society engagement developed. 	<ul style="list-style-type: none"> Limited resources for organizing face-to-face capacity building events.
		4.2 Launch of self-instructional MOOC on citizen participation and civil society engagement. (Nov-Dec 2025)	<ul style="list-style-type: none"> MOOC launched. 	
		4.3 Connecting capacity development activities with INTOSAI platforms and capacity development committees of INTOSAI regional organisations. (Recurring annually)	<ul style="list-style-type: none"> Report of activities carried out for connecting capacity development activities with INTOSAI platforms and capacity development committees of INTOSAI regional organisations. 	
		4.4 Organising face-to-face capacity building events. (Recurring annually)	<ul style="list-style-type: none"> 1 face-to-face capacity building event per calendar year. 	